
Santa Rosa Water Company 
9532 E. Riggs Road 

Sun Lakes, AZ 85248 

April 13,2006 

Docket Control 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, AZ 85007 

Re: Docket No. W-04137A-05-0286, Decision No. 68243 

Dear Sir or Madam: 
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Santa Rosa Water Company (SRWC) was granted an extension to its water Certificate of 
Convenience and Necessity (CC&N) on October 25, 2005, pursuant to Decision No. 
68243. This extension to the CC&N was conditioned upon SRWC filing with Docket 
Control a copy of the developer's first Certificate of Assured Water Supply (CAWS) for 
the extension area within 365 days of the effective date of the decision. 

In an effort to obtain a CAWS for the extension area, the developer has already submitted 
an application for an Analysis of Assured Water Supply (AAWS) to the Arizona 
Department of Water Resources (ADWR) which has been approved but is awaiting 
approval documentation from ADWR. The AAWS demonstrates that there is sufficient 
water for the project and reserves the water for the development. The AAWS will be 
submitted to ADWR together with the application for the CAWS to satisfy the hydrologic 
requirements of the CAWS and to accelerate the application process. The developer also 
has commenced preparation of the tentative plats required for the application for a 
CAWS and will have these completed on or about May 1, 2006. The application for the 
CAWS will be submitted to ADWR shortly after completion of the required tentative 
plats. 

The first potable well has already been drilled and a Type I1 water right has been secured 
for purposes of establishing a service area right (SAR). The establishment of an SAR is 
also a requirement for obtaining a CAWS. 

Clearly, significant resources have been expanded and progress has been made since the 
CC&N was issued on October 25, 2005 toward securing a CAWS in the extension area. 
However, given the time required to prepare the application for a CAWS and for ADWR 
to process it, it is doubtful that the CAWS will be issued prior to the due date of October 
25, 2006 called for in Decision No. 68243. The developer has therefore requested that 



SRWC extend the date to comply with the filing of the initial CAWS in the extension 
area. As a result SRWC requests a one year extension of time until October 25, 2007, to 
file with Docket Control a copy of the developers initial CAWS for the extension area. 

There is a convenience and necessity for water service in the extension area and the 
public will be served if the request for an extension of time until October 25, 2007 is 
granted. 

An original and 15 copies submitted. 

Sincerely, 
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